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REPORT SUMMARY 
 

Scope of Project: 
 
1. Purpose of Report 

This report presents a conceptual overview of a project to perform bridge rehabilitation to 
bridge C-191 on SR –302, entrance to Rockport Park.  It is intended to convey the need, 
scope, schedule, budget, and quality control process for the project. 
 

2. Project Information 
 

Region:  2         Route No:  SR-302 Date:  January 2005                       
Project Name:  Bridge Rehabilitation for C-191 on SR-302 R.P.:  0.18 
Project Number:  BRF-0302(3)0 PIN:  3027 CID:  xxxxx 
Project Design:  Bridge:  UDOT Structures Division; 
                            Roadway:  Region 2 Preconstruction 
Project Mgr:  Region 2 
                                               

3.   Plan: 
 This project is intended to provide “rehabilitation treatments” to extend the life of the 

bridge. 
 
4. Work Items to be Completed: 
 The scope of this project is to replace the existing bridge deck and superstructure 

including the following:  
• Replace existing superstructure with modular prefabricated superstructure 
 

5. Work Items to be Deferred: 
 Roadway and safety items beyond what is related to the bridge replacement will not be 

included. 
 
6. Design Exceptions: 
 There is no approach guardrail for the bridge. 
 
7. Maintenance Considerations: 
 Region 2 Maintenance Station 2436 should be included in the concept development. 
 
8. Construction Considerations: 
 Traffic control could consist of shutting down the entire bridge.  This would require the 

use of message boards and a detour route. Winter construction should also be considered.  
Coordination with the Rockport State Park should be mandatory.  Care should be taken 
not do damage utility line on the south side of the bridge.  It is recommended that the 
work be completed as soon as possible so the inclusion of A+B, Limitations of 
Operations and other specifications should be considered.  River flows and possible 
environmental impacts need to be considered. 

 
 
 
 



9. Risk Analysis:   (None anticipated at this time) 
 
 
10. Development Process:    

  New or Major Reconstruction                   x                 
Rehabilitation                        
Preservation                 

 
 
Schedule of Project: 

 
To get the best quality and bid prices, it is expected that this project be advertised no later 
than April 30, 2008.  Design should take not longer than one month.  Construction should 
be completed in the summer season.  A tentative schedule is: 
 
 Begin Design Phase   Fall/Winter 2007 
 Advertisement Date   Spring 2008 
 Begin of Construction   Spring/Summer 2008 
 Completion of Construction  Summer/Fall 2008 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
Budget of Project: 
 
1. Funding Source:   FY 2008 BR Funds  
 
2. Amount Programmed:    $ 500,000 
 
3. Cost Estimate:   $ 500,000 
 

• Remove and replace girders; price was calculated using $1.65/lb of 53200 lb. of 
structural steel. 

• The asphalt pavement is the approach roadway on each side of the bridge. 
 
C-191 SR-302 Entrance to Rockport Park     

Item Quantity Unit Total Cost 
      
Remove/Replace Deck 1800 S.F.   
Remove/Replace Girders 1 Lump   
Remove/Replace Asphalt Pavement (roadway) 10000 S.F.   
Polymer Overlay 1800 S.F.   
Approach Guardrail 100 L.F.   
      
      
Mobilization 1 Lump   
Traffic Control 1 Lump   
Pavement Marking Paint 1 Lump   
      
      
Bridge Subtotal     
30% PE/CE     
Contingency 1 Lump   
Bridge Total     
Inflation Rate 4% Over 3 Years     
Total Project Costs     $500,000 
    
Cost Revised November 29, 2005 Todd, Dave, Danny   
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